July 18, 2001

EX PARTE PRESENTATION

Magalie Roman Salas

Secretary

Federal Communications Commission
Room TW-A325

445 12" Street, SW

Washington, DC 20554

Re: CC Docket Nos. 96-98 and 98-147
Dear Ms. Salas:

On July 17, 2001, Morina Moy, Carol Davis (by phone) and I, representing Sprint
Corporation, met with Jeff Carlisle, Chris Libertelli and Jessica Rosenworcel of the Common
Carrier Bureau to discuss in more detail Sprint’s attempt, as a CLEC, to engage in adjacent
colocation at an ILEC remote terminal, discussed in Sprint’s February 27, 2001 Comments at
p.6, and in its March 13, 2001 Reply Comments at p. 4.

Using the attached materials, Sprint showed the configuration of the existing ILEC
equipment at the site, a map of the area served by the ILEC remote terminal (and the four
subtending serving area interfaces (SAls)) and photographs of the Sprint equipment that has been
placed on the adjacent site. Sprint also explained the various steps involved in the process:
securing an easement from the property owner in early August 2000; working through aesthetic
issues with the local government prior to obtaining building permits, which were finally received
on December 8, 2000; the Sprint construction activity, which was completed on February 2,
2001; and the negotiation of appropriate arrangements for engineering controlled splices (ECS)
with the ILEC that enable Sprint to reach customers served by each of the four SAls, a process
that is not yet complete.! In addition, Sprint provided a breakdown of the nonrecurring costs
incurred to date for this adjacent colocation: $78,522 for materials; $23,763 for labor; $24,416
for ILEC special construction (including the ECS, conduits and cables for access to DS-3 feeder
facilities to the central office and cable pair terminations at the SAI that is adjacent to the ILEC

! Sprint placed a firm order for the ECS on July 12 and expects construction to be completed
within ninety days.



Magalie Roman Salas
Page 2

remote terminal); $3,000 for the easement; $631 for the building permit; $2,345 for landscaping
required by the municipality; and $842 for the initiation of commercial electric power, for a total
of $133,519.

This letter is being filed electronically in each of the above-referenced dockets.

Sincerely,

/s/

Richard Juhnke
Attachment
cc: Jeff Carlisle (without attachment)

Chris Libertelli (without attachment)
Jessica Rosenworcel (with attachment)



